G R S App F IX(1)

1948-49

File No 44-48

Previous References
mil 39-47 (61,62)

Serial Nos 15, 16

Later References

GENERAL AND REVENUE SECRETARIAT

Serial Nos Two

J.S
E

Part B for Aug 49

SUBJECT

Modified estimate for providing a Gable roof to the western side platform of the Devaraja Market Mysore city

G O No 1884-6/49 13/8/49

To the Municipal Commissioner, Mysore city
(Through the Executive Engineer, Roads and Buildings, Sanitation)

31
Mc

Modified estimate for providing a double roof to the western side platform of the Devaraja market at Mysore

From
The President, City Municipal Council, Mysore
No Cr Pl 112 dated 24-6-49
Request sanction to a modified estimate for Rs 7820/- for the above work

Hunl Collr 39 of 47-48 & 49-50 relating to G.O no d 14686-9/Mc 39-47-62 dated 19-3-48 accepting the tender of Sri H Gowda Swamy Mudaliar for Rs 7455/- for the above work is put up for perusal

Flag A

2) For reasons explained, the President requests sanction to a modified estimate for Rs 7820/- for the above work and the Hunl Council have approved of the same vide resolution dated 28-5-49

Flag B

3) As the difference is only Rs 365/ it is perhaps not necessary to consult the Chief Engineer for Roads and Buildings in the matter If approved, a draft G.O sanctioning the proposal will be put up for consideration

A

Submitted
Sd
27-7-49

4) As we please
Sd
27-7-49

5) Draft G.O put up
Sd
28-7-49



To

The M Commr Mysore city

The Comptroller,

The Chief Engineer for Roads and Buildings

GO No L1884-6/Rd 44-48-16
13-8-49

Sanctions

B
16/8/49

Mk 44-48-15

No 62 PR 112
Encl

OFFICE OF THE PRESIDENT
CITY MUNICIPAL COUNCIL MYSORE

Dat

GENERAL SECRETARIAT
31 JUL 1949
GENERAL BRANCH B

From

T VENKATARAMANIAH
President City Municipal Council
MYSORE

To

SECRETARY TO GOVT OF MYSORE
Date 27/6
GEN RAL DE

Janab Mir Safdar Hussain, B A ,
Secretary to Government,
General Department,
Bangalore

Subject,- Providing a Gable roof to the western side platform of the vegetable stall in Devaraja Market

---

Adverting to G O No L 14686-9/M1 78-47-62 dated 19-3-1949 sanctioning the estimate for Rs 7,455/- for the above work, I have the honour to state that the Municipal Engineer reported that teakwood wrought, which had been provided for a portion of the roofing of the building so as to use the released materials of the buildings to be dismantled in the new road that has to be laid from the Statue Square to the District Offices etc , provided in the original estimate, could not be secured as the question of the formation of the new road was not pursued Hence, new honne wood had to be used for the work and accordingly the estimate had to be enhanced to Rs 7820/- as per the comparative statement enclosed by the Municipal Engineer The Council before whom the revised estimate was placed for their approval, as recommended by the Works Committee, have duly sanctioned the estimate at their meeting held on 28th May 1949 In enclosing herewith a copy of the resolution of the Council as also the estimate together with the comparative statement in this behalf, I request you kindly to obtain orders of Government according sanction to the modified estimate for Rs 7820/- to the above work As a budget provision in this behalf will lapse at the close of the current year, payment will be made of the balance of the amount in anticipation of kind approval I request that orders of Government may also be approved ratifying the action taken

Yours faithfully,
T Venkata Ramaniah
President

snr

[illegible App. F VI—G. 2]

Proceedings of the Ordinary Meeting of the Mysore City Municipal Council held on Saturday the 28th May 1949 at 4 p m in the Municipal offices

---

1099 Works Committee resolution No 630/16-5-1949 recommending for sanction the revised estimate for Rs 7820/- for providing a roof to the western side platform of the vegetable stall in Devaraja Market as against the sanctioned estimate for Rs 7455 sanctioned in G O No L 14686-9/M1 38-47-62 dated 19-3-1949 as also the note of the Municipal Engineer giving reasons for the revised estimate

S a n c t i o n e d

Sd T Venkataramaniah,
President.

Copy

T Venkataramaniah
President

snr

G R S App F VI—G 2]

SUBJECT

3

4 copies

Diary No of letter replied to

Section MR

File No 44-48

Serial No 16

General and Revenue Secretariat

( )

the *194*

Proceedings of the Government of His Highness the Maharaja of Mysore

Date of issue 13-8- 1949

Signed by Sri. G. R. Rao

Read—

G.O no L 14684-9/mel 39-47-12 dated 19.3.48, Sanctioning the acceptance of the tender of Sri H Gowda-Swamy Hudahar, Contractor, for Rs 7455/- for providing a table roof to the western side platform of the Vegetable Shed in the Devaraja Market, Mysore

2 Letter no C.P.M. 112 dated 29-4-49 from the President, City Municipal Council, Mysore, requesting in the Order thereon.—No Circumstances explained Sanction to a modified estimate for Rs 7,820/- (Rupees Seven thousand eight hundred and twenty) for the above work, approved by the Municipal Council in their resolution dated 28-5-49

Order No L 1884-6/mel 44-48 K

Sanctioned

May this be—

(i) printed ?

(ii) treated as a Standing Order ?

(iii) published in the Gazette English Part ?

(iv) translated ?

(v) placed at the disposal of the Press ?

(iv) published in the Gazette Kannada Part ?

Flag B

Flag A

The Municipal Commr, Mysore City (Thro the Pdt) W/s

The Comptroller to Govt

The Chief Engr for R & B

Secy to Govt Local—Depts

B—1-8-49

List of Enclosures

Copied by

Examined by

WD 04162—GPB—60 000—23-10 41

PROCEEDINGS OF THE GOVERNMENT OF HIS HIGHNESS
THE MAHARAJA OF MYSORE

READ -

Government Order No L 14686-9/M1 39-47-62 dated 19th March 1948, sanctioning the acceptance of the tender of Sri K Govindaswamy Mudaliar, Contractor, for Rs.7,455/- for providing a gable roof to the western side platform of the Vegetable Stall in the Devaraja Market, Mysore

2. Letter No C2-PR 112 dated 24th June 1949 from the President, City Municipal Council, Mysore, requesting in the circumstances explained sanction to a modified estimate for Rs 7,820/- (Rupees Seven thousand eight hundred and twenty) for the above work, approved by the Municipal Council in their resolution dated 28th May 1949-

ORDER NO L 1884 dM144-48-16 Dated, Bangalore, 13 8-49

SANCTIONED

for General Secretary to Government

To
The Municipal Commissioner, Mysore City, (Through the President) with records
Comptroller to Government.
Chief Engineer for Roads and Buildings in Mysore.